
Indian Canyon

Revisions by PJG 1/17/2019 per discussion with DLM:
Uinta Basin Railroad Cuts:
Indian Canyon Corridor OX = If greater than 24' cut (road over rail), install OH bridge (need total of 30' min for clear).
Structures List - RR Bridges At-grade = If less than 24' cut (road over rail), at-grade xing if room to run out grade.
TO 2 - Refinements
D.B. PJG-HDR 6/3/2019, updated PJG-HDR 6/14/2019 coordination w/ J&T Fills:
C.B. CLB-HDR 6/4/2019 UX = If greater than 15' fill (rail over road), install UP bridge (need total of 22' min for clear).

At-grade = If less than 15' fill (rail over road), at-grade xing if room to run out grade.
Railroad Bridges

6+60 5+10 8+10 0.1 Kyune Wye Water Price River 1 PCB 300 8 Over drainage next to UPRR.
44+80 44+27 45+33 0.8 Kyune Wye Water Beaver Creek 1 PCB 106 14 Over drainage.
69+20 66+83 71+58 1.3 Main Tracks & Water UPRR (2 tracks) & Price River 2 DPG 475 26-45 Raise over UPRR tracks.  Bridge lengthened from 271' in UDOT study.
79+50 78+20 80+80 1.5 Main Water Kyune Creek 2 PCB 260 27

147+50 146+11 148+90 2.8 Main Road & Water 2 PCB 279 35 Need to keep as a road underpass (GK indicated drainage very small).
318+00 316+25 319+75 6.0 Main Road & Water Horse Creek Road & drainage 1 PCB 350 31
523+90 522+85 524+95 9.9 Main Road 1 PCB 210 37

636+10 631+10 641+10 12.0 Main Water Willow Creek 1 SSPA 1,000 168.00
Unpaved road included in creek crossing. Changed to SSPA per DLM 
during field visit.

640+70 635+20 646+20 12.1 Main Road Hwy 191 1 SSPA 1,100 136 Changed to SSPA per DLM during field visit.
708+80 705+80 711+80 13.4 Main Water Willow Creek 1 SSPA 600 84 Changed to SSPA per discussion with DLM.
916+40 910+90 921+90 17.4 Main Road 1 SSPA 1,100 177 Tall local road crossing - install multiplate arch.

1183+90 1182+42 1185+38 22.4 Main Track Track loop bridge 1 DPG 296 56 Track loop bridge, after tunnel.

1613+10 1612+67 1613+53 30.6 Main Water Indian Canyon Creek 1 PCB 86 14
Added bridge for debris control per GK and DLM 5/30/2019.  30' bottom 
width.

1847+60 1847+13 1848+07 35.0 Main Water Indian Canyon Creek 2 PCB 94 16
Added bridge for debris control per GK and DLM 5/30/2019.  30' bottom 
width.

2100+50 2099+95 2101+05 39.8 Main Water Indian Canyon Creek 1 PCB 110 20
Added bridge for debris control per GK and DLM 5/30/2019.  30' bottom 
width.

2189+30 2188+83 2189+77 41.5 Main Water Indian Canyon Creek 1 PCB 94 16
Added bridge for debris control per GK and DLM 5/30/2019.  30' bottom 
width.

2283+30 2283+01 2283+59 43.2 Main Water Indian Canyon Creek 1 PCB 58 7
Added bridge for debris control per GK and DLM 5/30/2019.  30' bottom 
width.

2317+20 2316+67 2317+73 43.9 Main Water Indian Canyon Creek 2 PCB 106 19
Added bridge for debris control per GK and DLM 5/30/2019.  30' bottom 
width.

2395+70 2395+01 2396+39 45.4 Main Water Indian Canyon Creek 1 PCB 138 27
Added bridge for debris control per GK and DLM 5/30/2019.  30' bottom 
width.

2609+00 2608+24 2609+76 49.4 Main Road 1 PCB 152 24 Install bridge per DLM 1/24/2019.

2650+80 2650+07 2651+53 50.2 Main Water 2 PCB 146 29
Added bridge for debris control per GK and DLM 5/30/2019.  30' bottom 
width.

2750+20 2749+58 2750+82 52.1 Main Road 1 PCB 124 17 Track is high above exist. road - install bridge.
2984+20 2983+34 2985+06 56.5 Main Road Sowers Canyon Road 1 BMS 172 18 Paved, tall enough fill for UX bridge.
2996+00 2994+10 2997+90 56.7 Main Water Antelope Creek 1 DPG 380 40 Per GK 1/9/2019, use 200' +/- bottom width, add slopes.
3076+80 3075+96 3077+64 58.3 Main Road 1 PCB 168 30 Track is high above exist. road - install bridge.
3182+35 3181+65 3183+05 60.3 Main Road 1 PCB 140 23 Track is high above exist. road - install bridge.
3482+40 3481+40 3483+40 66.0 Main Road 5880 W Road 1 PCB 200 38 Tall fill, install bridge
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